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Invoice Number: 11
Description: Waukesha Water Utility

Great Lakes Water Supply Program
Bill To: MS. KELLY ZYLSTRA, P.E.
PROJECT MANAGER
WAUKESHA WATER UTILITY
P.0O. BOX 1648

WAUKESHA, W1 53187-1648
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Invoice Date:
Black & Veatch Invoice No.:
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Customer P.O. Number: NA
Customer Number: 411178

Project Number: NA
Project Name:

Budget:

Cumulative Amt Billed:

Construction Management Services 2022

Terms: NET 30 Billing Period From:

Due Date: 12/29/22 To:
Current
Amount

FIELD SERVICES

Direct Labor 61,125.08

Salary Multiplier 2.7

Total Direct Labor 165,037.72

OFFICE SERVICES

Direct Labor 3,734.63

Salary Multiplier 3.0

Total Direct Labor 11,203.89

Reimbursable Direct Costs 22,760.83

Approved Expense Beyond Project Budget 0.00

Sub-total 199,002.44

Sub-Consultants 177,076.19

Sub-total 177,076.19

Invoice Total S 376,078.63

Current Hours 1,356.00

31,618.003

10/22/22
11/25/22

A

11/29/22 -
1385612 (‘@\ng‘ a4y
(CHLLow)
CLSNIL2)
BLACK & VEATCH
PO BOX 505618
ST LOUIS MO 63150-5618 e U“}{

FED ID: 431833073 ’))6 %twb\
ELECTRONIC FUNDS TRANSFER TO:

BLACK & VEATCH CORPORATION

ACCOUNT NUMBER:
BANK OF AMERICA, NA

ROUTING NUMBER ACH/EFT

ROUTING NUMBER DOM wm&
SW.LET. NO.
SW.LET. NO.

“*PLEASE INCLUDE INVOICE NUMBER**
ORG ID 1204

$ 5,837,300.00
$ 4,085,041.22

Cumulative
Amount

659,426.65

1,780,451.96

38,465.73

115,397.19

347,014.34

2,242,863.49

1,842,177.73

1,842,177.73

$ 4,085,041.22

WS CM S eicen - Phase 3 PH2A-T15
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Project Number: NA

Date: 11/29/22
Project Name: Construction Management Services 2022
Invoice Number: 11
Great Lakes Water Supply Program
NAME FY RATE HOURS HOURLY DIRECT
RATE LABOR
FIELD SERVICES
Boersma, Paul Project Director 2022 11.00 107.65 1,184.15
Champion, Jeffrey Construction RPR 2022 156.00 60.16 9,384.96
Cobb, James Construction Manager 2022 20.50 94.41 1,935.41
Godinez, Andy Office Construction Manager 2022 185.00 33.12 6,127.20
Hayes, Matthew Project Engineer 2022 159.50 47.64 7,598.58
Kruse, Collin Project Engineer 2022 192.00 32.59 6,257.28
Locy, Douglas Field Services 2022 229.00 56.59 12,959.11
Taylor, David Resident Engineer 2022 191.00 54.60 10,428.60
Wesley, Gwendolyn Adminstrative Support 2022 136.50 38.46 5,249,79
1,280.50 61,125.08
OFFICE SERVICES
Busby, Wendie Adminstrative Support 2022 3.75 37.15 139.31
Diehl, David Project Manager 2022 10.00 63.39 633.90
Diehl, David Project Manager 2022 18.00 66.56 1,198.08
Griffin, Noely Project Controls 2022 6.00 39.44 236.64
Koopman, Sharon Adminstrative Support 2022 6.50 40.67 264.36
Schrag, Kyle Project Controls 2022 21.50 46.00 989.00
Shenoy, Mahesh Data Architect 2022 5.00 22.17 110.85
Tyson, Toni Adminstrative Support 2022 3.50 34.71 121.49
Yeager, Nitharom Adminstrative Support 2022 1.25 32.80 41.00
75.50 3,734.63
Totals: 1,356.00 S 64,859.71



E BLACK & VEATCH

Project Number: NA Date: 11/29/22
Project Name: Construction Management Services 2022
Invoice Number: 11
Non Labor Supporting Schedule

Costs Reference Current Amount
Reimbursable Direct Costs
Taylor, David S 668.15
Professional Service Industries (PSI) S 18,939.00
RA Smith Inc. S 3,153.68
RDCs Sub-total S 22,760.83
Approved Expense Beyond Project Budget
Approved Expenses Sub-total S -
Subconsultant Costs
RA Smith Inc S 168,643.99

Subconsultant 5% Markup S 8,432.20
Subconsultant Sub-totals S 177,076.19
TOTAL DIRECT COSTS $ 199,837.02
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e Monthly Program Status Reporll
GREA\t\I‘AV:"fJEW for the period October 22, 2022 through November 25, 2022

o Develop CP3 November Monthly Construction Report.

Task 7-6.200 - Construction Inspection Services of Facilities
o Inspect BPS roof installation on CP3.
o Inspect raising of Water Tower bowl on CP3.

Task 7-7 - Overali Construction Management
o Construction management and coordination.

SECTION 4 Program Budget and Scope Changes

No new Task Authorizations have been executed and no out of scope work has been completed.

SECTION 5 Budget Summary

Black & Veatch has expended $4,085,041.22 of the $5,837,300 approved 2022 budget. Charges related to select specific
tasks are as follows:

ltem Billing Period 2022 Total

CP2A — Milwaukes PS to 84t Street - $51,721.68 \ , k
CP2A — HDD-3 Utility Strike $1,461.89 $12,054.44 — Y\\/g E’N\&? M‘Jm

CP5 - High-Low Pts $21,786.89 $118,412.87

CP6 — HDD-6 Utility Strike $649.72 $60,390.90

SECTION 6 Program Schedule

Program schedule is being managed by Greeley & Hansen. Construction Management tasks planned for this reporting
period have been completed on schedule.

SECTION 7 Major Issues Status

None.

SECTION 8 Risk Register

Risk register is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been provided.
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